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. DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) I February 2003
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
07 - Operational System Development 0305906F NCMC - TW/AA System 4806
. FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost
COST ( in Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate | Complete

4806 Combatant Commanders' Integrated Command 15,276 15,214 57,933 64,992 68,602 54,217 37,829 24,473 | Continuing TBD

and Control System (CCIC2S)

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

NOTE: InFYO03the project title'N/UWSS' is being changed to 'CCIC2S." Asaresult of the changes to the Unified Command Plan (UCP), the name change from N/UWSS to
CCIC2S more correctly depicts end-user weapon system capabilities while addressing multiple command requirements.

(U) A.Mission Description

The Combatant Commanders' Integrated Command and Control System (CCIC2S) provides the future standards-based, interoperable architecture for a North American
Aerospace Defense Command/US Strategic Command (NORAD/USSTRATCOM) Battle Management/C4l system of systems that complies with the Network Centric
Enterprise Services (NCES) Common Operating Environment (COE), Joint Technical Architecture (JTA) standards and provides for DoD/Joint Command and Control
(C2) interoperahility. New Space C2 capability will be integrated with this new architecture along with the evolving legacy mission capability to provide a fused

battlespace picture. CCIC2S addresses all CINC NORAD and selected Combatant Commander USSTRATCOM missions including the Integrated Tactical

Warning/Attack Assessment (ITW/AA) of missile, space, and air threats and Space Battle Management. CCIC2S will provide CINC NORAD and Combatant
Commander USSTRATCOM a C2 system that isinteroperable with the NORAD/USSTRATCOM warfighting functions and supporting/supported Combatant
Commanders; and, isflexible to enable it to extend to meet evolving mission needs (e.g., Space-Based Infrared System (SBIRS), Ground-Based Midcourse Missile
Defense (GMD), Space Control, Airborne Laser (ABL), Space-Based Laser, Computer Network Defense (CND) and Information Operations (10)). The CCIC2S
operationa architecture will allow Combatant Commanders to better monitor world situations, make threat assessments, formulate Course of Actions (COAS), and
develop force direction for synchronized warfighter operations. CCIC2S will consolidate the air/space battle management picture.

This program is consistent with the Air Force Long Range Plan, Joint Vision 2010, and the Defense Planning Guidance. The Joint Requirements Oversight Council
(JROC) approved the N/UWSS (renamed CCIC2S in FY 03) Mission Needs Statement (MNS) on 18 May 1998. Command and Control (C2) of Space Forces

Reguirements Document (ORD) was approved 17 Apr 2000.
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

07 - Operational System Development 0305906F NCMC - TW/AA System 4806

(U) A.Mission Description Continued

(U) EY 2002 ($in Thousands

(U) $4,608 Continued Enterprise database infrastructure development (Core C2) and evolved architecture to incorporate an integrated space, missile, and air
mission Common Operating Picture (COP).

V) $2,844 Continued C2 of space forces/threat warning development. (Air, Missile, and Space).

(V) $2,843 Continued evolution of C2 space battle manager through spiral development.

(U) $4,981 Continued preliminary CCIC2S system engineering to define the path for new and upgraded missions (e.g., SBIRS and GMD, Theater Battle
Management Core System (TBMCS), 10, Intel and ITW/AA) impacting fixed and mobile C2 nodes. This included spiral development release
planning, communications architecture, new technology insertion, integrated scheduling, test planning and test safety into the CCIC2S network.

(U) $15,276 Total

(U) EY 2003 ($in Thousands)

(U) $4,860 Continue Enterprise database infrastructure (Core C2) development and evolve architecture to incorporate an integrated space, missile, and air
mission Common Operating Picture (COP).

(V) $2,822 Continue C2 of space forces/threat warning development. (Air, Missile, and Space).

(V) $2821 Continue evolution of C2 space battle manager through spiral development.

V) $711 Continue preliminary CCIC2S system engineering to define the path for new and upgraded missions (e.g., SBIRS and GMD, TBMCS, 10, Intel
and ITW/AA) impacting fixed and mobile C2 nodes. Thiswill include spiral development release planning, communications architecture, new
technology insertion, integrated scheduling, test planning and test safety into the CCIC2S network.

(V) $15214 Total

(U) EY 2004 ($in Thousands)

(U) $36,688 Continue Enterprise network infrastructure (Core C2) development and evolve architecture to incorporate an integrated space, missile, and air
mission Common Operating Picture (COP).

(U) $1,945 Continue Air Mission capability incremental development supporting delivery of Air Mission/Theater Battle Management Core System
(TBMCS)/GCCS.

(U) $9,493 Continue Missile Warning mission incremental development by providing GCCS-based core missile warning capability adaptable to multiple
operating locations and interoperable with other National Command Centers.

(U) $6,163 Continue Space Surveillance mission development providing improved object tracking and cataloging, and collision avoidance planning of
current and future space platforms.

(U) $3,644 Continue Space Defense/Control mission development to include support of space mission capability expansion in the AOCs for the Theater
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) I February 2003
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
07 - Operational System Development 0305906F NCMC - TW/AA System 4806

()
L)

()
C)

C)

(V)
(V)
C)

C)
()

()
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A. Mission Description Continued

FY 2004 ($ in Thousands) Continued
Warfighter as well as developing expanded Space C2, Strategic Defensive Counterspace (DCS), and Offensive Counterspace (OCS) capabilities.
$57,933 Total

B. Budget Activity Justification
This program element isin Budget Activity 7, Operational System Devel opment, because the projects in this program element support development acquisition
programs or upgrades in support of operational systems.

C. Program Change Summar in Thousands

EY 2002 EY 2003 EY 2004 Total Cost
Previous President's Budget 15,797 15,694 18,027 TBD
Appropriated Value 15,797 15,639
Adjustmentsto Appropriated Value
a. Congressional/General Reductions -447 -271
b. Small Business Innovative Research
¢. Omnibus or Other Above Threshold Reprogram -154
d. Below Threshold Reprogram
e. Rescissions -74
Adjustments to Budget Y ears Since FY 2003 PBR 39,906
Current Budget Submit/FY 2004 PBR 15,276 15,214 57,933 TBD

Significant Program Changes:

C2 Space Battle Manager has been consolidated under the Space Defense/Control mission development, which includes space mission expansion in the AOCs. C2 of
space forces/threat warning development has been broken out to reflect the specific missionsinvolved (Air, Missile, and Space). In FY 03, the project title 'N/UWSS
changesto 'CCIC2S.

The funding profile reflects an addition of $196.7 million in RDT&E, AF funding in FY 04 through FY 09.
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
07 - Operational System Development 0305906F NCMC - TW/AA System 4806
(U) D.Other Program Funding Summary ($in Thousands)
FY 2002 FY 2003 FY 2004 FY 2005 FEY 2006 FY 2007 FY 2008 FEY 2009 Cost to Total Cost
Actual Edtimate  Estimate Estimate Estimate Estimate Edtimate  Estimate Complete
(U) Other APPN
(U) OPAF (PE 0305906F, 30,660 13,674 19,512 17,765 19,828 13,374 17,487 12,919 Continuing TBD
Cheyenne Mountain
Complex, P-1 Line Item #42,
BA 3)
(U) OPAF (PE 0305906F, Spares 677 657 6,751 655 676 691 705 716 Continuing TBD
and Repair Parts, P-1 Line
Item #104, BA 5)
(U) E.Acquisition Strategy
CCIC2S employs an incremental development acquisition strategy which enables rapid development and fielding of capability increments in response to validated
requirements. Using an incremental development acquisition strategy is critical in a hardware/software intensive C2 system where 12-24 month technology cycles are
common.
CCIC2S uses a performance-oriented contracting strategy with industry. Contract was awarded in FY 00 after full and open competition.
(U) E.ScheduleProfile
EY 2002 EY 2003 EY 2004
1 2 3 4 1 2 3 4 1 2 3 4
(U) Space Surveillance/Defense incremental deliveries (1) * X X
(U) GMD - BMC3 ITW/AA Integration incremental deliveries (2)
(U) ITW/AA Air Mission incremental deliveries (3) * X
(U) ITW/AA Missile Warning incremental deliveries (4)
(U) CoreC2incremental deliveries (5) * * X X X
* |ndicates incremental delivery completion/X indicates scheduled incremental delivery
1 - C2 of Space Forces expands to become Space Surveillance/Defense in FY 04 with yearly deliveries starting in FY 05.
2- GMD-BMC2 ITW/AA Integration reduced to planning activitiesin FY 03 (with no specified deliveries).
3 - Two previously scheduled FY 03 deliveries have been consolidated for efficiency into asingle Air Mission Release 1 scheduled for May 03. Similarly, TBMCS
Project 4806 Page4 of 7 Pac_q&s Exhibit R-2 (PE 0305906F)
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07 - Operational System Development 0305906F NCMC - TW/AA System 4806
(U) E.Schedule Profile Continued
EY 2002 EY 2003 EY 2004
1 2 3 4 1 2 3 4 1 2 3 4

integration into the Air Mission has been consolidated into asingle Air Mission Release 2 scheduled for delivery in 1QTR FY05. FY 04 is dedicated to design and
development of Air Mission Release 2.

4 - Missile Warning Release 1 design and devel opment occurs FY 02-04 with delivery in FY 05.

5 - Core C2 development replaces System Architecture as there are no incremental system deliveries directly associated with System Architecture development. Core C2
deliveriesin FY 03 modified to support delivery schedule for Air Mission Release 1. Core C2 deliveriesin FY 04 support Missile Warning Release 1 delivery in FY 05.
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
07 - Operational System Development 0305906F NCMC - TW/AA System 4806
(U) A.Project Cost Breakdown ($in Thousands
FY 2002 EY 2003 FY 20044

(U) Systems Engineering 12,016 11,833 54,064
(U) FFRDC 2,300 2,804 2,915
(U) A&AS 347 464 477
(U) Program Support 613 113 a77
(U) Totd 15,276 15,214 57,933
(U) B.Budget Acquisition History and Planning Information ($in Thousands)
(U) Performing Organizations:

Contractor or Contract

Government Method/Type Award or Performing Project

Performing or Funding Obligation Activity Office Tota Prior Budget Budget Budget Budget to Total

Activity Vehicle Date EAC EAC toFY 2002 FY 2002 FY 2003 FY 2004 Complete Program]

Product Development Organizations

Lockheed Martin CP/AF Sep 00 TBD TBD 14,192 12,016 11,833 54,064 Continuing TBD

Systems Engineering MIPR Jan 00 5,631 5,631 5,631 0 0 0 0 5,631

Development & Integration

(SEDI)

Support and Management Organi zations

FFRDC CP/FF Jan 00 TBD TBD 2,382 2,300 2,804 2,915 Continuing TBD

A&AS CP/FF Jan 00 TBD TBD 917 347 464 477 Continuing TBD

Program Support Various Various TBD TBD 162 613 113 477 Continuing TBD

Test and Evaluation Organizations

None
(U) Government Furnished Property:

Contract
Method/Type Award or
Item or Funding Obligation Deliver Total Prior Budget Budget Budget Budget to Total
Description Vehicle Date Date to FY 2002 FY 2002 FY 2003 EY 2004 Complete Program
Project 4806 Page 6 of 7 Pac_q&s Exhibit R-3 (PE 0305906F)
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
07 - Operational System Development 0305906F NCMC - TW/AA System 4806
(U) Government Furnished Property Continued:
Contract
Method/Type Award or

ltem or Funding Obligation Delivery Total Prior Budget Budget Budget Budget to Totad

Description Vehicle Date Date to FY 2002 EY 2002 EY 2003 FY 2004 Complete Programjl

Product Development Property

None

Support and Management Property

None

Test and Evaluation Property

None

Total Prior Budget Budget Budget Budget to Total

Subtotals to FY 2002 EY 2002 EY 2003 FY 2004 Complete Programj

Subtotal Product Devel opment 19,823 12,016 11,833 54,064 TBD TBD

Subtotal Support and Management 3,461 3,260 3,381 3,869 TBD TBD

Subtotal Test and Evaluation

Total Project 23,284 15,276 15,214 57,933 TBD TBD
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